

Appendix № 5.1

SITE:.....

| № | Type of Construction and assembly works | Section from kmto km..... Right/left lane, with a total length ofkm | Staring of stage in days, taken from Protocol form. 2a | Dayly output | Ending of stage in days, taken from Protocol form. 2a | Spending of funds /in percent/ from the construction site value | I st month | | | | | | | | | | | | II nd month | | | | | | | | | | | | Month | | | | | | | | | | | |
|-------------------|--|---|--|--------------|---|---|------------|--|--|--|--|--|--|--|--|--|--|--|-------------|--|--|--|--|--|--|--|--|--|--|--|------------|--|--|--|--|--|--|--|--|--|--|--|
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| I. STAGE | | | | | | % | example | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | for example. - Excavation of top layer of soil | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| II. STAGE | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| III. STAGE | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| ... | | | | | | % | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| etc | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

Note: 1. The construction site shall be divided into stages, at the discretion of the tenderer and the respective schedules shall be filled in for each of them and every month until completion

Signature:
 Name of Tenderer:
 Address:
 Date